7= CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00099
TITLE: Completion Deadline Extension and DATE: 06/02/16
Resolution
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
Delays in acquiring necessary project right-of-way properties principally caused by the John Tos, Aaron Fukuda and
County of Kings v. California High Speed Rail Authority lawsuit, initially prevented the Authority’s access to state funding
and required the Federal Railroad Administration and the Authority to madify a federal grant agreement to allow the use
of federal funds through a tapered match arrangement. The Tos delay triggered the need to update over 500 already
completed right-of-way appraisals that had gone stale during the period of renegotiation and execution of the federal
grant amendment and the need to issue a limited notice to proceed for the CP 1 Contract to limit spending of federal
grant funds while the California High-Speed Rail Authority successfully litigated a Validation Action that allowed access
to federal grant state matching funds. Tutor Perini/Zachry/Parsons, a Joint Venture (TPZP) and the California High-
Speed Rail Authority (CHSRA), due to the inability to fully recover from the overall impact of the delays, have agreed to

resolve all Contract delays through December 31, 2015. This Change Order addresses those delays by extending the
Contract by 17 months, coupled with a Contract acceleration plan.

Further to requirements of Book 2, Part A, Subpart 2 — Special Provisions Article 3 Completion Deadlines, this Contract
Change Order extends the Contract completion deadline by 17 calendar months due to time impacts incurred during the
period from Contract execution through December 31, 2015. In consideration of such extension of the completion
deadline and acceleration of the Work, this Contract Change Order increases the Contract amount by $49.9 million and
$13.612 million, respectively, as described below:

1. Revise Special Provisions Section 3 to state:

The "Substantial Completion Deadline” is defined as 68.5 months after NTP-1, as such deadline may be extended in
accordance with the Contract Documents. The Contractor shall achieve Substantial Completion on or before the
Substantial Completion Deadline.

The “Final Acceptance Deadline” is defined as 70.5 months after NTP-1, as such deadline may be extended in
accordance with the Contract Documents, The Contractor shall achieve Final Acceptance on or before the Final
Acceptance Deadline.

To compensate the Contractor for the additional direct and indirect costs caused by the time-related impacts, including
but not limited to, labor, materials, equipment standby, supervision, overhead and escalation associated with this 17
month extension of the completion deadlines, the Contractor shall be paid the agreed lump sum of $49.9 million. The
lump sum of $49.9 million will be paid after execution of this Change Order, within normal and reasonable payment
processing time.

2. Further to the establishment of the revised completion deadlines described above, the CHSRA and the Contractor
agree that an approximate seven month acceleration of the Work is necessary. Subsequent to the execution of this
Change Order, a supplemental Change QOrder in the amount of $13.612 million will be executed to accelerate the Work to
completion within the Completion Deadlines described above. As part of and prior to execution of the supplemental
Change Order, a revised schedule reflecting the 17 month extension of the period of performance shall be agreed by the
CHSRA and the Contractor. The lump sum of $13.612 million will be paid after execution of the supplemental Change
Order and agreement of the revised schedule, within normal and reasonable payment processing time.

In consideration of this Change Order, the Contractor agrees to release the CHSRA of any and all claims, liens, liabilities,
losses, damages, fees, expenses, defenses, obligations or demands for any extension of time, compensation, or other
relief of any type, nature or description known or unknown, which include but are not limited to the following: (1) delay,
impacts, compression, cost escalation, loss of productivity or other inefficiency, extended field and/or home office
overhead, mobilization and/or demobilization, equipment standby, additional supervision and/or craft labor due to time-
related impacts, and/or any mark-up and/or fee thereon including any security-related expenses such as bond and
insurance premiums, and (2) arise out of all acts or omissions occurring through December 31, 2015 (both 1 and 2
collectively, TPZP Released Claims), regardless of when the resulting damage is incurred or realized.
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CALIFORNIA CHANGE ORDER (GO) CO No.: 00099

High-Speed Rall Authority
TITLE:  Completion Deadline Extension and Resolution DATE: M 08/02/28%5-
PROJECT: Construction Package No. 1 CONTRAET NO:HSR 13-06

DESCRIPTION OF CHANGE (cont'd):
TPZP, after consuliing with ite own counsel, as related fo the TPZP Released Claims through December 34, 2015, walves
ell of its rights that are provided by Section 1542 of the Civil Code of the State of Caliifornis, which provides as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR DOES NOT KNOW OR SUSPECT
TO EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM OR HER
MUST HAVE MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR.”

As to potentiel Impacts to the Completion Deadlines and additional costs occurring after December 31, 2015, including but
not limited to, impacts resulting from the deslgn, construction, relocation andl/or protection of AT&T and PGAE facliities and
changes resulting from coordination with the Railroads, the Contractor and the CHSRA egres that any detarmination of
time extansions or additional costs resulting subsequant to Dacember 31, 2016 shall be datermined pursuant fo the
existing Contract provisions.

All other provisions of the Contract shall remaln unchenged and In full force and effect.

EXTRA E JMP SUM:
For this work, the Contractor shell be paid the agreed lump sum of $49.8 milllon and $13.612 million, respectively, as

described above. This lump sum consfitules full end complete compensation for providing all services, labor,
maierial, equipment, tools and incldentals, Inoluding el markups by regson of this change.

JIME ADJUSTMENT:
There shall ba a tima adjustment by reason of this Change Order as provided for gbavs,

Time
pco Payment Description Quantity Unt Y™  NetAmount  Adl

R Price Months
0170 00001 Complelion Deadiine Extension and Resolulion t LS $48,000,000 $40,800,000 17

Total: $48,800,000.00

Confractor California High Spsed Rail Authorit
_____ e by Submlited by Recommanded by Approvad by
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00088

High—Sp-ed Rail Authority
TITLE:  Completion Deadline Extenslion and Resolution ome;kﬁ 06/02/2078
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 1 3-06
Release of Claimes

Except as modified by this Change Order, all tsrms and conditions of the Contract, as previously modified, remain
unchanged and In full force and effect. The perties agres that this Change Order is a final and equitable adjusiment of the
Coniract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whataver nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the madifications
spacified in this Change Order, alona or taken with other changes, on the unchanged Wark.

Contractor’s Sworn Certification

By executing this Change Order for the Coniractor below, the undersigned for the Coniracior certifies as trus, under
penalty of perjury (under the laws of Californla, executed in Fresno, California), as follows:

This Change Order Is made In good faith and In accordence with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated Impacis or amounts that may be incurred as a resuli of the event or malter giving rise to such
proposed change.

The Contractor has no reason to believe and does naot belisve thal the factual basis for this Change Order Is falsely
reprasented.

The Contractor has Investigated the basis for each Subcontractor claim and has determined that each such clalm is
Justiflad as to entitlement and amount of monay and/or time requested and has no reason to belleve and does not bselleve
that the factual basis for the Subcontractor's claim is falssly represented.

Subcontractor’s Sworn Certification(s):

Aitached as findicate "none” if no
such Subcontractors are involved] are aworn certifications from each Subcontractor Involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perinl/Zachry/Parsons, a Joint Venture

Acceptance by
Jim Lal Project Ma Diract pate
im Lalng - Project Manager/Director 6—//3/ }g
Mr. Ronald N. Tutor — Managing Pariner Date
Tutor Perinl/Zachary/Parsons, a Joint Venture //I_S, A?p

California Htgh-Speed Rall Authorlty

Submitied by

Signsjure & v
Hugo Mejia - Design & Consiruction Manager é/‘g//é
Recormpndsd

W / &4&3 Scolt Jarvis - Chief Engineer 152? / 4 /%

Agprovalby ¢

Signafture Date
! ﬁ # M Jeff Morales — Chief Executive Officer - (/ /A
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